## **Edinburgh Napier University Procurement Timelines**

Above EU Threshold [2 Stage]	ESPD & ITT PREP	ESPD PHASE & ITT FINALISATION	ESPD EVALUATION TENDER PHASE EVALUATION PHASE STANDSTILL X
166 Days		30 Days	Standstand
<b>2</b> Above EU Threshold [Single Stage] 112 Days	ESPD & ITT PREP	TENDER PHASE	EVALUATION PHASE STANDSTILL X
	28 Days	35 Days	28 Days 15 Days 15 Days
<b>3</b> Sub EU Threshold & above £50K 95 Days	ESPD & ITT PREP	TENDER PHASE	EVALUATION PHASE X
		35 Days	28 Days Provide a constraint of the constraint o
<b>4</b> ITQ £25K - £50K	ITQ PREP	QUOTE PHASE	EVALUATION PHASE X
46 Days		14 Days	14 Days PERF
<b>5</b> ITQ £12.5K - £25K 25 Days	ITQ PREP	QUOTE PHASE	EVALUATION PHASE X
		7 Days	Image: Problem in the second secon

**Further Competitions** - Please note that Further Competitions (Mini Comps) under existing Framework Agreements are subject to separate guidelines and governance arrangements. Should you require to undertake a further competition please contact the Procurement Team before

EU Thresholds - The EU thresholds as at 01/01/2020 are as follows; Supplies & Services: £189,330, Works: £4,733,252

**ESPD** - The European Single Procurement Document (ESPD) replaces the Standard Pre-Qualification Questionnaire (sPQQ) and must be used for all regulated procurements (above £50K) which begin on or after 18 April 2016.